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DOC Oakdale Johnson 00OK Agency 2052.00 Facility Expansion CD  $   36,186,826  $   36,158,473 100 100 10/00 3/11 98

DHS Independence Buchan. 0C99 6/30/12 3084.03 Witte Bldg. Roof Replacement CD  $          50,000  $               147 

DHS Cherokee Cher. 051T 6/30/11 3122.06 CCUSO Reno. of Admin. Building South Wings (FY08) CD  $     1,563,722  $     1,563,722 100 100 10/10 6/11 9

DHS Cherokee Cher. 22T7 6/30/11 3122.10 CCUSO Reno. of Admin. Building (Misc. alternatives) CD  $        376,304  $        376,304 100 100 10/10 6/11 9

DHS Toledo Tama 0C99 6/30/12 3144.06 Relo. Water Main, Install Backflow Pre. CD  $        610,000  $          88,172 NA 100

DHS Toledo Tama 0C99 6/30/12 3144.07 Sewer Line Replacement CD  $          83,000  $          28,074 NA 100

DHS Cherokee Cher. T099 6/30/12 3162.02 Asbestos Abate. - Mold/Lead Remedia. CD  $        375,375  $        361,278 NA NA 8/10 4/11 75

DHS Cherokee Cher. 0C99 6/30/12 3178.03 Roofing - Phase II CD  $        476,271  $        445,196 NA 100 11/10 6/11 2

DHS Toledo Tama 0C99 6/30/12 3277.00 Sidewalk Replacement CD  $        200,000  $        195,046 NA 100 10/10 6/11 2

DHS Toledo Tama R529 6/30/12 3282.01 Chapel Demolition CD  $          42,410  $          42,410 NA NA 6/10 4/11 99

DHS Toledo Tama R529 6/30/12 3282.02 Root Cellar Demolition CD  $          11,488  $          11,488 NA NA 6/10 4/11 99

DHS Toledo Tama 22T7 6/30/11 3283.00 Quiet Rooms - Structural Integrity CD  $          10,000  $            1,970 NA

DOC MT. Pleasant Henry 22T7 6/30/11 2002.01 Repair/Replace Water Main, Phase 1 CF  $          45,000  $          43,167 NA 100 10/10 2/11 98

DOC Clarinda Page 22T7 6/30/11 2134.00 Shower Wall Liner CF  $        370,196  $        352,115 NA 100 11/09 2/11 98

DOC MT. Pleasant Henry 22T7 6/30/11 2144.00 Remove Sanitary Sewer CF  $        204,000  $        143,567 100 100 10/10 2/11 99

DHS Toledo Tama 053T 6/30/11 3144.02 Powerhouse Replacement (FY07--Supplemental) CF  $     6,502,921  $     6,484,338 100 100 2/08 2/11 99

DHS Toledo Tama 053T 6/30/11 3144.03 Asbestos Abate. & Tunnel Improve. CF  $        493,769  $        484,076 100 NA 3/08 1/11 100

DHS Clarinda Page 0C99 6/30/12 3166.03 Roof Replacement - Southview CF  $        340,000  $          13,759 NA 10/10, 80

DHS MT. Pleasant Henry 22T7 6/30/11 3214.00

Remodel/Renovate Restroom & Shower Facilities on Four 

Living Units of #20 Building CF        $                  -   NA On Hold Dean

DHS Clarinda Page 22T7 6/30/11 3272.00 Boiler Replacement CF 300,000 $55,000 NA 9/10, 90

DHS Glenwood Mills HS10 6/30/11 3274.00 Bath/Restroom Tile Replacement - DOM, FY11. CF  $        332,178  $        322,876 NA 100 11/09 6/11 65

DHS Woodward Dallas HS10 6/30/11 3278.00 Ramp Upgrade - DOM, FY11. CF  $        226,000  $        178,762 NA 100 8/10 5/11 95

DHS Woodward Dallas HS10 6/30/11 3279.01 Park. Lot Pav.- Phase 2, Design/Constr. - DOM, FY11. CF  $        312,560  $          48,455 100 11/10, 90

DHS Glenwood Mills HS10 6/30/11 3280.00 Flooring Replacement - DOM, FY11. CF  $        303,353  $        263,353 NA NA 9/10 6/11 20

DHS Clarinda Page 0C99 6/30/12 3281.00 Repair/Replace Ceilings in Bldg. SW 1 CF  $        332,500  $          38,561 NA 100 11/10 6/11

ILEA Johnston Polk 22T7 6/30/11 5307.04 Water Circulation Piping System  CF  $          40,400  $                  -   NA

DOC Anamosa Jones 22T7 6/30/11 2078.01 Water Tower Repairs CR  $     1,625,225  $     1,624,298 NA 100 10/08 3/11 98

DOC Anamosa Jones T099 6/30/12 2078.02 Water Tower Repairs CR  $     1,100,000  $        661,204 NA NA 11/09 6/11 90

DOC Clarinda Page 22T7 6/30/11 3171.02 Clarinda Well Replacement CR  $        200,000  $        188,253 NA 100 12/10 4/11 60

DVA Marshalltown Marsh. 22T7 6/30/11 5634.01 Dack Care Facility Elevators (3) - combined w/ #5639.01 CR  $        361,905  $        347,240 NA 100 12/09 2/11 96

DVA Marshalltown Marsh. 22T7 6/30/11 5639.01 Malloy Hall Elevators (4) - combined w/ #5634.01 CR  $        528,508  $        509,139 NA 100 12/09 2/11 96

DVA Marshalltown Marsh. VH60 Agency 5660.00 Dack Care Facility Dayroom Expansion CR  $     2,076,559  $     2,873,953 NA 100 12/09 7/11 60

DVA Marshalltown Marsh. 0C99 6/30/12 5670.00 Relocate Oxygen Tank and Lines CR  $        135,000  $        134,607 NA 100 6/10 2/11 99

DVA Marshalltown Marsh. 0C99 6/30/12 5671.00 Dietary Dishroom Floor/Plumb.Upgrade CR  $        509,440  $        462,383 NA 100 12/10 6/11 1
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DVA Marshalltown Marsh. VH10 N/A 5672.00 Malloy Canteen Renovation CR  $          25,100    

DHS Woodward Dallas 22T7 6/30/11 3154.01 Tuckpointing CR  $        233,775  $        147,194 100 100 5/08 1/11 99

DHS Glenwood Mills 22T7 6/30/11 3169.00

Tuckpointing - Buildings 120, 115, 102, Lacey Complex, 

119, 110, 116 and 317 (Design) CR  $          41,400  $          41,400 NA 100 On Hold   

DVA Marshalltown Marsh. 22T7 6/30/11 5610.01 Whitehill--Tuckpoint and Repair Brick CR  $        111,750  $        105,479 NA 100 3/08 1/11 99

DOC Anamosa Jones 22T7 6/30/11 2065.05 Electrical Upgrade - Phase 5 DL  $     2,758,635  $     2,758,535 NA 100 5/08 4/11 98

DOC Anamosa Jones T099 6/30/12 2065.06 Electrical Upgrade - Phase 5 (Part B & C) DL  $        117,670 

DOC Anamosa Jones 0C99 6/30/12 2069.01 Roof Replacement - East Half of Admin. Bldg. DL  $        230,000  $        222,582 NA 100 10/10 6/11 2

DOC Anamosa Jones 0C99 6/30/12 2069.02 Replace Sign Shop Roof DL  $        100,000  $          96,960 NA 100 10/10 6/11 95

DOC Anamosa Jones 0C99 6/30/12 2069.03 Roof Replacement - Print Shop DL  $        150,000  $        146,788 NA 100 10/10 6/11 95

DOC Ft. Madison Lee 22T7 6/30/11 2085.05 Electrical System Upgrade - Phase 5 (FY07) DL  $     1,752,555  $     1,752,555 NA 100 11/08 4/11 98

DOC MT. Pleasant Henry 22T7 6/30/11 2086.02 Transformer and Electrical Repairs DL  $     2,129,000  $     2,122,189 100 100 9/07 2/11 99

DOC Oakdale Johnson 22T7 6/30/11 2091.04 Life Safety Systems Upgrade - Phase 5 (FY07) DL  $     1,343,474  $     1,343,121 NA NA 8/07 1/11 100

DOC Oakdale Johnson 0C99 6/30/12 2091.05 Life Safety Systems Upgrade - Phase 5 DL  $        200,000  $        184,104 NA NA 12/09 4/11 97

DOC Newton Jasper 22T7 6/30/11 2117.00 Upgrade Electrical Service at Minimum Site DL  $          43,000  $          43,000 100 100 On Hold

DOC Anamosa Jones T099 6/30/12 2124.01 Fire Exit Stairs - Living Unit B DL  $        800,000  On Hold 

DOC Mitchellville Polk T099 6/30/12 2126.01 Phase 2 Electrical Upgrade DL  $        800,000  $          95,899 NA 100

DOC MT. Pleasant Henry 22T7 6/30/11 2138.00

Air Conditioning and Vent Project for Medical Clinic and 

Deputy Superintendent Complex (FY06) DL  $     1,138,043  $     1,040,843 NA 100 6/09 6/11 99

DOC MT. Pleasant Henry 0C99 6/30/12 2138.01 Air Conditioning and Vent Project DL  $        500,000 On Hold

DOC Newton Jasper 22T7 6/30/11 2140.00

Replace old fin tube in shower area of Dorm 1 and 2 

(FY06-Design) DL  $        549,800  $        495,978 NA 100 2/10 4/11 97

DOC Oakdale Johnson 22T7 6/30/11 2141.00 High Mast Lighting (FY07) DL  $        656,886  $        656,877 NA 100 5/08 2/11 99

DOC Oakdale Johnson 0C99 6/30/12 2143.02 Roof Replacement - Units T & V DL  $        240,000  $        221,695 NA 100 10/10 5/11 60

DOC Anamosa Jones T099 6/30/12 2161.00 Locking System - Living Units B & D-3 DL  $          50,000  On Hold 

DHS Clarinda Page 22T7 6/30/11 3073.02 Electrical Distribution System Phase 2 DL  $     1,089,200  $     1,020,482 100 100 4/08 3/11 92

DHS Mt. Pleasant Henry 22T7 6/30/11 3132.01 Buildings (18, 20) Elec. Distribu. Sys. DL  $        996,000  $        996,000 NA 100 9/07 2/11 99

DHS Woodward Dallas 47T 6/30/12 3146.02 Wastewater Treat. Plant Replacement (Facility & Demo.) DL  $     2,443,000  $     1,670,969 100 100 9/06 6/12 92

DHS Woodward Dallas 22T7 6/30/11 3152.01 Old Powerhouse Demolition DL  $        160,840  $        160,840 NA 100 12/08 1/11 100

DHS Woodward Dallas HS10 6/30/12 3181.00 Domestic Water study DL  $          55,039  $          22,900 10/12, 80

DHS Eldora Hardin 22T7 6/30/11 3210.00 Electronic Door Locks (Simplex) DL  $          55,610  $          29,332 NA 9/09, 95 On Hold

DHS Eldora Hardin 22T7 6/30/11 3221.00 Summer Boiler DL  $        372,698  $        369,891 NA 100 10/08 4/11 99

DHS Eldora Hardin R529 6/30/11 3273.00 Eldora Storm Repair - 29C20 DL  $        883,628  $        833,831 100 100 5/10 6/11 60

IPTV Johnston Polk 22T7 6/30/11 5906.00 Mechan. Upgrade/replacement DL  $     1,334,874  $     1,338,930 NA 100 6/09 4/11 97

DAS Des Moines Polk 0C99 6/30/12 9914.01 Elevator Upgrades and Repair - Code Compliance DL  $        450,000  $            8,004 NA

DVA Marshalltown Marsh. 22T7 6/30/11 5614.02

Replace Nurse Call Systems (6 Units) and Upgrade 

Facility Overhead Paging System GF  $          52,383  $                  -   NA On Hold
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DVA Marshalltown Marsh. 22T7 6/30/11 5657.00 ADA - Ramps for Cottages GF  $          18,000  $            1,384 

DVA Marshalltown Marsh. VH07 Agency 5661.01 Master Plan, Phase1 Implementation GF  $   45,978,933  $   38,758,125 NA 100 3/09 11/11 72

DVA Marshalltown Marsh. VH07 Agency 5661.08 Master Plan, Phase 2 Implement. - Reimbursement GF  $        821,278 630,473$         NA 100

DVA Marshalltown Marsh. VH07 Agency 5661.09 Master Plan, Phase 3 Implement. - Reimbursement GF  $        732,738 454,488$         NA 10/09, 99

DVA Marshalltown Marsh. VH07 Agency 5661.10 Master Plan, Phase 4 Implement. - Reimbursement GF  $            7,231  $            7,231 

DOC Anamosa Jones 22T7 6/30/11 2036.03 Dietary Improvements - Phase IV MS  $        652,275  $        652,275 NA 100 8/07 2/11 99

DOC Ft. Madison Lee 22T7 6/30/11 2040.01 A/C Design John Bennett MS  $        504,826  $        504,826 NA 100 7/08 2/11 98

DOC Ft. Madison Lee 22T7 6/30/11 2095.05 Indust. Bldg. Structural Repair-Construction (FY07-VIF) MS  $        301,908  $        215,550 NA 100 1/07 6/11 51

DOC Ft. Madison Lee 22T7 6/30/11 2110.01 Roof Replace. Phase I - Cell House 17 MS  $        617,883  $        617,883 NA 100 2/08 2/11 99

DOC Ft. Madison Lee 22T7 6/30/11 2113.01 Water System Analysis MS  $        303,663  $          47,164 100

DOC Anamosa Jones 22T7 6/30/11 2124.00 Living Unit B Fire Exit Stairs MS  $          67,940  $          67,940 NA 100 On Hold

DOC Anamosa Jones 22T7 6/30/11 2130.00 Tuckpointing and Repair of Stone Walls MS  $          27,035  $          27,035 NA 100 On Hold

DOC Clarinda Page 22T7 6/30/11 2133.00 Razor Wire Project MS  $          62,250  $          59,179 NA NA NA 2/11 99

DOC Ft. Madison Lee 22T7 6/30/11 2136.00 Boiler Controls - Powerhouse (FY06) MS  $          32,276  $                  -   NA

DOC MT. Pleasant Henry 22T7 6/30/11 2139.00 Wastewater Modification and Pretreatment (FY2006) MS  $        207,500  $        207,500 NA 100 8/10 5/11 10

DOC Ft. Madison Lee 22T7 6/30/11 2146.01 Tuckpointing (cell house 17) MS  $          54,974  $                  -   NA NA NA 5/11 40

DOC Ft. Madison Lee T099 6/30/12 2179.00 Security Fence Upgrades MS  $        395,000  $                  -   NA 100

DOC Ft. Madison Lee 0C99 6/30/12 2180.00 Tunnel Repairs MS  $        500,000  $                  -   

DOC Mitchellville Polk 0C99 6/30/12 2181.00 Roof Repair - Units 6B and 9 MS  $        650,000  $            1,530 NA 100

DHS Cherokee Cher. 22T7 6/30/11 3215.00 New Gas Fired 400 H.P. boiler (Design) MS  $        724,841  $        599,847 100 100 2/09 3/11 97

DCA Iowa City Johnson 22T7 6/30/11 5102.05

Centennial Bldg. - HVAC Upgrade, Phase 3 - combined 

with #5102.04 MS  $        602,368  $        586,867 NA 100 1/10 2/11 98

DCA Iowa City Johnson 22T7 6/30/11 5120.01

ADA-Centennial Building, Elevator Project - Design and 

Construction MS  $        100,000  $                  -   NA

DCA WHTC Pot. 22T7 6/30/11 5131.00

Western Historic Trails Center - Council Bluffs--Roof 

Parapet Caulking MS  $            8,300  $                  -   NA NA NA NA 99

DPS Osceola Clarke 22T7 6/30/11 5404.03 Osceola Patrol Post Repair - Building Controls MS  $        143,646  $        136,538 100 100 Various 4/11 97

DPS Osceola Clarke 0C99 6/30/12 5404.04 Osceola Patrol Post Repair - Construction MS  $        117,000  $          90,875 100 NA Various 4/11 70

DPS Des Moines Polk 22T7 6/30/11 5419.01 District 15-- Asbestos Abatement MS  $               300  $                  -   NA

DPS Mason City

Cerro 

Gordo PS06 Agency 5422.00 District 8 -- New State Patrol Post MS  $     2,435,351  $     2,103,917 NA 100 5/08 2/11 99

DPS Council Bluffs Pot. DPS3 Agency 5425.00 District 3 -- Expansion MS  $        406,000  $        402,510 NA 100 6/08 2/11 99

DPS Des Moines Polk 22T7 6/30/11 5429.00 District 1 - Repairs - HVAC/ Building Controls MS  $        195,000  $        173,941 NA 100 Various 4/11 97

DPS Des Moines Polk 0C99 6/30/12 5431.00 Roof Replacement - Fleet & Supply MS  $        350,000  $            7,185 NA 10/10, 90

DPS 22T7 6/30/11 5433.00 Post 4 - Replace Heating and Cooling Units MS  $          18,000  $          18,000 

Total:  $ 135,225,786  $  118,800,027 
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NA = Not applicable.

6/30/11 Rev. 1 = Contract has been signed.

I - JOBS 99 = Project close out in progress.

Bold Boxed Entry = Progress since last report. 
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